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AGREEMENT

This First Amendment to the Agreement, for accessibility enhancement construction services at the Leroy Collins
Library dated January 11, 2005, is entered into this the day of , 2005, by and between Leon County,
Florida, a Charter County and a political subdivision of the State of Florida, hereinafter "County,” and Baycrest Corporation,
hereinafter referred to as the "Contractor.”

WITNESSETH

For and in consideration of the mutual covenants, restrictions, and representations set forth herein, the sufficiency
of which is hereby acknowledged, County and Contractor do hereby agree as foliows:

1. County and Contractor entered into an Agreement dated January 11, 2005, between County and Contractor, which is
amended as follows:

a. Section 4, Contract Sum, shall be removed in its entirety and replaced with the following:

i. The Contractor agrees that for the performance of the services as outlined above and for the services
outlined and described in Section 4.i.2., herein, it shall be renumerated by the County a total sum of
Seven Hundred Sixty-Four Thousand, Three Hundred Thirty-Nine Dollars ($764,339) on completion of
the work and acceptance of it as satisfactory.

1. Contract sum for the contract award to Baycrest Construction under the Agreement dated
January 11, 2005 totaled Four Hundred Sixty-Three Thousand, Four Hundred Thirty-Six
Dollars ($463,436).

2. All costs directly or indirectly incurred by the Contractor in its performance of work in
accordance with the Change Orders outlined as follows:

a. Change Order #1-- Modifications to Sink -- Three Hundred, Forty-One Dollars ($341);

b. Change Order #2-- For Initial Uncovering of Three Steel Columns for Access -- Two
Thousand Eight Hundred, Twenty-Nine Dollars ($2,829);

c. Change Order #3 -- Deletion of sump pump — Credit of One Thousand, Two Hundred
Sixty-Five dollars ( - $1,265); and

d. Change Order #4 -- Request for additional steel column access and repairs - Two
Hundred Ninety-Eight Thousand, Nine Hundred Ninety Eight Dollars ($298,998).

b. Section 3, Time and Liquidated Damages, shall be removed in its entirety and replaced with the following:

The work to be performed under this Agreement shall be commenced within fifteen (15) days of the
Notice to Proceed. All work to be performed under this Agreement shall be completed within 300
consecutive calendar days of the Notice to Proceed. If the work to be performed under this
Agreement is not completed within the time set forth above, or within such extra time as may be
granted by the County, the Contractor shall be deemed to be in default. For each day the Contractor
is in default, the Contractor or its Surety shall pay the County, not as a penalty, but as liquidated
damages, the sum of $500.

Permitting the Contractor to continue and finish the work or any part of it after the expiration of the
contract time allowed, including extensions, if any, shall in no way act as a waiver on the part of
County of the liquidated damages due under the Agreement.

2. Allother provisions of the January 11, 2005 Agreement not in conflict with the provisions started herein shall remain in
full force and effect.
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3. This agreement shall become effective upon full execution hereof by both parties.

IN WITNESS WHEREOF, the parties evidence their agreement through the execution of this AGREEMENT by

their duly authorized signatories.
Design-Build Firm

WITNESS: BY:
President

WITNESS: DATE:

{CORPORATE SEAL) }
STATE OF ‘
COUNTY OF
The foregoing instrument was acknowledged before me this day of .20 . |
XXXXXXXXXCCCC
By , of )

{Name of officer or agent, fitle of officer or agent) (Name of corporation acknowledging)
a corporation, on behalf of the corporation.
(State or place of incorporation)

He/she is personally known to me or has produced as

(type of identification}

Signature of Notary

Print, Type or Stamp Name of Notary

Title or Rank

Serial Number, If Any

LEON COUNTY, FLORIDA

BY:
Ciiff Thaell, Chairman
Board of County Commissioners

DATE:

ATTEST:
BOB INZER, CLERK OF THE COURT
LEON COUNTY, FLORIDA

By:

APPROVED AS TO FORM:
LEON COUNTY ATTORNEY'S OFFICE

By:

Herbert W.A. Thiele, Esq.
County Attorney
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